

Appendix 5: Revisions to Local Development Scheme

**Revised Local Development Scheme
(Schedule of proposed Local Development Documents)**

Document Title	Status	Role and contents	Cove- rage	Chain Of Conformity	Dates for pre- submission consulta- tion	Dates of further public participa- tion	Date For Sub- mission to Secretary of State	Proposed date for adoption
Local Plan	Develop- ment Plan Document	Sets out vision, strategic objectives, site allocations and policies	District- wide	General conformity with NPPF. All other LDD's will be in conformity with Local Plan.	Oct 2010 July 2012 July 2013	N/A	February 2015	October 2015
Community Infra- structure Levy	Charging Schedule	Sets out the circumstances and rates for applying CIL charges on development	District- wide	Conformity with Local Plan	July 2013	N/A	April 2015	October 2015
Gypsy and Traveller Site Allocation Plan	Develop- ment Plan Document	Identifies sites to provide for housing needs of Gypsy and Traveller Community	District- wide	Conformity with National Planning Policy for Gypsies and Travellers and with the Local Plan	July 2013 Feb/March 2014 Nov/Dec 2014		July 2015	December 2015
Warwick Town Centre Area Action Plan	Develop- ment Plan Document	Sets out the planning framework for Warwick Town Centre.	Warwick Town Centre	Conformity with Local Plan	August 2009 – Winter 2011 October 2012	N/A	December 2015	2016
Leamington Town Centre Area Action Plan	Develop- ment Plan Document	Sets out the planning framework for Leamington Town Centre.	Leam- ington Town Centre	Conformity with Local Plan	October 2015	February 2016	December 2016	September 2017

Document Title	Status	Role and contents	Cove- rage	Chain Of Conformity	Dates for pre- submission consulta- tion	Dates of further public participa- tion	Date For Sub- mission to Secretary of State	Proposed date for adoption
Canalside Develop- ment Plan	Develop- ment Plan Document	Identify areas for regeneration and areas for protection and to set out a framework for development	The District's canal network and immed- iate environs	Conformity with Local Plan	September 2016	March 2017	March 2018	December 2018
Local Plan Coordinated Review or Joint Core Strategy	Develop- ment Plan Document	Address any further housing requirements arising from outside the District	District- wide (or if Joint Core Strategy covering the Coventry HMA)	Conformity with national policy. Will amend Local Plan	March 2017	December 2017	October 2018	August 2019
Proposals Map	Develop- ment Plan document	Presents allocations and designa- tions in other DPDs.	District- wide	N/A	The Proposals Map DPD will be maintained and updated when each relevant DPD is adopted.			


Revised Appendix 2 (Programme Management of Local Development Documents) of Local Development Scheme


Year	2014				2015				2016				2017				2018				2019			
Quarter	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Local Plan		P				S						A												
Community Infrastructure Levy						P	S					A												
Gypsy and Traveller Site Allocations Plan							P	S				A												
Warwick Town AAP											P	S				A								


Year	2014				2015				2016				2017				2018				2019			
Quarter	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Leamington Town AAP											P	S				A								
Canalside DPD															P	S				A				
Coordinated Local Plan Review or Joint Core Strategy																			P	S				A
Proposals Map				S				A				A				A								A

Key

- Quarter 1: January to March
- Quarter 2: April to June
- Quarter 3: July to September
- Quarter 4: October to December

DPD Pre-production work 

DPD Production 

DPD Post Publication 

- P** = Publication
- S** = Submission
- A** = Adoption